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:ﬁﬁ@g LA 4 Associate Deputy Secretary for Field Management, FM-1, HQ
LR\ General Counsel, GC-1, HQ
TTARAEFEY TV Assistant Secretary for Environmental Restoration and Waste Management, EM-1, HQ
AR gz Assistant Secretary for Environment, Safety and Health, EH-1, HQ
VICKE kel
ORGAICAT This memorandum contains supplemental information to our September 13, 1993,
AT (ERD:HR:10795) (attachment 1) and September 27, 1993, (ERD:SRG:11140)
SANDON N B (attachment 2) correspondence. This supplemental information is being provided in
SATTERWHITE DG accordance with the September 16 and August 18, 1993, memoranda from the
S S Secretary: "Guidance on Management Procedures for Addressing Responsibility for
iev%fLV%N" N Violations of Environmental Requirements and Related Fines and Penalties."
SON, ER.
v«ﬁtgloNS?\rRB Our September 13 correspondence was in response to the direction to provide
information within 24 hours of a Notice of Violation (NOV) and our September 27
tiger O correspondence was in response to the direction to provide information within 10
Basby WX days of the NOV. A copy of the 24-hour and 10-day responses are included (copy in
! attachment 2). This memorandum provides supplemental information concerning the
Yo bty disposition of the NOV and resolution of dispute under the Rocky Flats
Environmental Restoration InterAgency Agreement (IAG).
The Notice of Violation was received September 10, 1993, from U.S. Environmental
Protection Agency (EPA) and the Colorado Department of Health (CDH) for missing
a milestone under the IAG (copy in attachment 1). The missed milestone is for the
Final RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Report for
Operable Unit No. 2 (903 Pad, Mound, and East Trenches).

In consultation with EM-40, we agreed to dispute the NOV through the Dispute
Resolution process laid out in the IAG. This dispute was resolved at the informal

CORPESLMIROLX Y. evel on October 14, 1993. A copy of the Resolution of Dispute (attachment 3) is

ADMN RECORDIOEOISA 22 attached.

Reviewed for Addressee To resolve the dispute, DOE agreed that it was in violation of the IAG for the missed
Corres. Control RFP Final RFI/RI Report submittal milestone for the period August 9, 1993, through
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August 12, 1993, (when the clock was stopped retroactively to June 21, 1993) in
accordance with EPA/CDH letter of August 12, 1993, which stopped the clock for
‘milestones for Operable Units 1 - through 7 to obtain resolution on the appropriate
Risk Assessment Methodology (attachment 4). Furthermore, EPA agreed not to
assess stipulated penalties for the period August 9 - 12, 1993.
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Mark N. Silverman
Manager

Attachments

1. September 13, 1993 Memo
2. September 27, 1993 Memo
3. Resolution of Dispute

4. EPA/CDH Letter

cc w/Attachments:

A. Rampertaap, EM-453

R. Schassburger, ERD, RFO
M. Roy, OCC, RFO

H. Rose, ERD, RFO

S. Grace, ERD, RFO

N. Hutchins, EG&G

W. Busby, EG&G

A. Primrose, EG&G
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